Untitled Gantt Project

Mar	13	2013
iviai	±υ,	2010

Project managers:

Dates: Mar 13, 2013 - Apr 18, 2013

Complete: 1% Tasks: 18 People: 0

http://


2

Tasks

Name	Begin date	End date
Database	3/13/13	3/13/13
Register Activity	3/13/13	3/20/13
Register Backend	3/13/13	3/20/13
Select-Start Game Backend	3/13/13	3/20/13
Select-Start Game Activity	3/13/13	3/20/13
Unify	3/21/13	3/25/13
Game Creation Activity	3/25/13	4/2/13
Game Creation Backend	3/25/13	4/2/13
Lobby Activity	3/25/13	4/2/13
Lobby Backend	3/25/13	4/2/13
Unify	4/3/13	4/8/13
It Activity	4/9/13	4/15/13
It Backend	4/9/13	4/15/13
Runner Activity	4/9/13	4/15/13
Runner Backend	4/9/13	4/15/13
Spectator Activity	4/9/13	4/15/13
Spectator Backend	4/9/13	4/15/13
Unify	4/15/13	4/17/13

3

Gantt Chart



Resources Chart

GANTT project 2013 Week 11 3/10/13 Week 12 Week 13 Week 14 Week 16 Week 10 Week 15 Name Default role 3/3/13 3/24/13 3/31/13 3/17/13 4/7/13 4/14/13

4